



Halfway report

Where TH Marble website stands today, what is coming next, and what I need from you to stay on schedule.

REPORT DATE	STATUS	PROGRESS	LAUNCH TARGET
29 Sep 2026	ON TRACK	55%	5 Oct 2026

Done

- Sitemap and stone catalogue structure approved
- Home, collection, stone, projects and contact designs approved
- WordPress set up on a private preview link

In progress

- Building the marble and granite pages (8 of 14 stones done)
- Quote form with WhatsApp and email notifications

Coming next

- Projects gallery and About page
- French and Spanish versions
- Speed, SEO and mobile testing

Feedback I need

- Photos for the 6 remaining stones (Halayeb, Gandola, Red Royal, Black Aswan, Rosa El Nasr, Rosa Hodi)
- Final wording for the About page
- Translated French and Spanish text

Please reply by 30 Sep 2026 so the launch date holds.

Change requests

REQUEST	REQUESTED	COST	TIME IMPACT	STATUS
Produce a 22-second company video and place it on the home page	26 Sep 2026	EGP 5,500	None	Approved
Extra language: Arabic version	28 Sep 2026	EGP 6,000	+3 days	Awaiting approval

Changes outside the agreed scope are billed as set out in the service agreement and start only after your written approval.

Budget

PAYMENT	AMOUNT	STATUS
Deposit on signing	EGP 21,000	Paid
Mid-project payment	EGP 10,500	Due now
Final payment	EGP 10,500	Due before launch