



Halfway report

Where TH Marble website stands today, what is coming next, and what I need from you to stay on schedule.

REPORT DATE	STATUS	PROGRESS	LAUNCH TARGET
22 Mar 2026	ON TRACK	55%	12 Apr 2026

Done

- Sitemap and stone catalogue structure approved
- Home, collection, stone, projects and contact designs approved
- WordPress set up on a private preview link

In progress

- Building the marble and granite pages (8 of 14 stones done)
- Quote form with WhatsApp and email notifications

Coming next

- Projects gallery and About page
- French and Spanish versions
- Speed, SEO and mobile testing

Feedback I need

- Photos for the 6 remaining stones (Halayeb, Gandola, Red Royal, Black Aswan, Rosa El Nasr, Rosa Hodi)
- Final wording for the About page
- Translated French and Spanish text

Please reply by 26 Mar 2026 so the launch date holds.

Change requests

REQUEST	REQUESTED	COST	TIME IMPACT	STATUS
Add the 22-second company video to the home page	18 Mar 2026	EGP 1,200	+1 day	Approved
Extra language: Arabic version	20 Mar 2026	EGP 6,000	+5 days	Awaiting approval

Changes outside the agreed scope are billed as set out in the service agreement and start only after your written approval.

Budget

PAYMENT	AMOUNT	STATUS
Deposit on signing	EGP 20,000	Paid
Mid-project payment	EGP 10,000	Due now
Final payment	EGP 10,000	Due before launch