



# Halfway report

Where TH Marble website stands today, what is coming next, and what I need from you to stay on schedule.

| REPORT DATE | STATUS   | PROGRESS | LAUNCH TARGET |
|-------------|----------|----------|---------------|
| 22 Mar 2026 | ON TRACK | 55%      | 12 Apr 2026   |

## Done

- Sitemap and stone catalogue structure approved
- Home, collection, stone, projects and contact designs approved
- WordPress set up on a private preview link

## In progress

- Building the marble and granite pages (8 of 14 stones done)
- Quote form with WhatsApp and email notifications

## Coming next

- Projects gallery and About page
- French and Spanish versions
- Speed, SEO and mobile testing

## Feedback I need

- Photos for the 6 remaining stones (Halayeb, Gandola, Red Royal, Black Aswan, Rosa El Nasr, Rosa Hodi)
- Final wording for the About page
- Translated French and Spanish text

Please reply by 26 Mar 2026 so the launch date holds.

## Change requests

| REQUEST                                          | REQUESTED   | COST      | TIME<br>IMPACT | STATUS            |
|--------------------------------------------------|-------------|-----------|----------------|-------------------|
| Add the 22-second company video to the home page | 18 Mar 2026 | EGP 1,200 | +1 day         | Approved          |
| Extra language: Arabic version                   | 20 Mar 2026 | EGP 6,000 | +5 days        | Awaiting approval |

Changes outside the agreed scope are billed as set out in the service agreement and start only after your written approval.

## Budget

| PAYMENT             | AMOUNT     | STATUS            |
|---------------------|------------|-------------------|
| Deposit on signing  | EGP 21,000 | Paid              |
| Mid-project payment | EGP 10,500 | Due now           |
| Final payment       | EGP 10,500 | Due before launch |