



Project complete

TH Marble website is live. This report closes the project and confirms what happens from here.

COMPLETED	PLANNED END	ACTUAL END	FINAL FEE
6 Oct 2026	5 Oct 2026	5 Oct 2026	EGP 42,000

What we delivered

- Marble and granite pages for all 14 stones, each linked to the quote form
- A 22-second company video, produced for the project, playing on the home page
- Projects gallery showing finished floors, stairs and facades
- English, French and Spanish versions for export buyers
- Quote requests arrive by email and WhatsApp in one tap

Goals check

GOAL	RESULT
Show the full marble and granite collection with a page for every stone	Done: 14 stone pages live, each with its own quote button
Turn visitors into quote requests through a form and one-tap WhatsApp	Done: quote form and WhatsApp button on every page
Reach export buyers with English, French and Spanish versions	Done: English, French and Spanish versions live at launch

Closing confirmations

- ☐ All invoices paid in full
- ☐ Ownership of the final work transferred to the client
- ☐ Accounts, files and passwords handed over
- ☐ Free support runs until 30 days after launch

After the support period

I offer monthly maintenance for updates, backups, small changes and priority fixes, or hourly work at EGP 400 per hour when you need it. Reply to this document and I will send the options.

One favour

If you are happy with the result, a short testimonial or a LinkedIn recommendation helps me a lot. Two or three sentences about what changed for your business is perfect.

linkedin.com/in/ziad-hossam07

Thank you for working with me.

CONFIRMED BY THE CLIENT

TH Marble & Granite

Name, signature and date

COMPLETED BY

Ziad Hossam Ibrahim

Name, signature and date