



Project complete

TH Marble website is live. This report closes the project and confirms what happens from here.

COMPLETED	PLANNED END	ACTUAL END	FINAL FEE
20 Apr 2026	12 Apr 2026	12 Apr 2026	EGP 40,000

What we delivered

- Marble and granite pages for all 14 stones, each linked to the quote form
- Projects gallery showing finished floors, stairs and facades
- English, French and Spanish versions for export buyers
- Quote requests arrive by email and WhatsApp in one tap

Goals check

GOAL	RESULT
Show the full marble and granite collection with a page for every stone	Done: 14 stone pages live, each with its own quote button
Turn visitors into quote requests through a form and one-tap WhatsApp	Done: quote form and WhatsApp button on every page
Reach export buyers with English, French and Spanish versions	Done: English, French and Spanish versions live at launch

Closing confirmations

- ☐ All invoices paid in full
- ☐ Ownership of the final work transferred to the client
- ☐ Accounts, files and passwords handed over
- ☐ Free support runs until 30 days after launch

After the support period

I offer monthly maintenance for updates, backups, small changes and priority fixes, or hourly work at EGP 400 per hour when you need it. Reply to this document and I will send the options.

One favour

If you are happy with the result, a short testimonial or a LinkedIn recommendation helps me a lot. Two or three sentences about what changed for your business is perfect.

[linkedin.com/in/ziad-hossam07](https://www.linkedin.com/in/ziad-hossam07)

Thank you for working with me.

CONFIRMED BY THE CLIENT

TH Marble & Granite

Name, signature and date

COMPLETED BY

Ziad Hossam Ibrahim

Name, signature and date