



Project kick-off

The plan we agreed on the kick-off call. Please check it and reply with any corrections within 5 business days.

PROJECT	KICK-OFF DATE	LAUNCH TARGET	APPROVER
TH Marble website	23 Sep 2026	5 Oct 2026	TH Marble team

Goals and how we measure them

GOAL	HOW WE WILL KNOW
Show the full marble and granite collection with a page for every stone	All 14 stones have a page with photos, finishes and a quote button
Turn visitors into quote requests through a form and one-tap WhatsApp	Quote form and WhatsApp work on every page, tested on mobile
Reach export buyers with English, French and Spanish versions	French and Spanish pages are live and linked from the menu

Audience

Contractors, developers and homeowners in Egypt, plus importers in Africa, Asia and Europe. They want to compare stones, see finished projects and ask for a price, mostly from a phone.

Scope recap

Included

- Home page with intro video, collection preview and project highlights
- Marble and granite pages with a section for each of the 14 stones
- Projects gallery, About page and Contact page with a quote form
- Mobile layout, basic SEO, and an admin panel to edit content

Not included

- Photography and video production
- Domain, hosting and third-party subscription fees
- Translation of content (translated text supplied by the client)
- Ongoing maintenance after the support period

Milestones

MILESTONE	TARGET DATE	YOUR ACTION
Content and access received	24 Sep 2026	Send items from the welcome pack
Design ready for review	26 Sep 2026	Review and send one list of changes
Design approved	28 Sep 2026	Approve, mid-project payment due
Preview link ready	2 Oct 2026	Test and send one list of changes
Launch	5 Oct 2026	Final approval and payment

Roles

PERSON	ROLE	RESPONSIBLE FOR
TH Marble team	Client approver	Content, feedback, final decisions
Ziad Hossam	Lead engineer	Design, development, testing, launch

Assumptions and risks

- Content arrives by the date above. Late content moves the launch date by the same number of days.
- Third-party services (payment gateways, APIs) work as their documentation describes.
- Stone photos may arrive late. If they do, we launch with the photos we have and add the rest during the support period.

Action items

ACTION	OWNER	DUE
Send logo files, stone photos and the 22-second company video	TH Marble team	24 Sep 2026
Share the sitemap and catalogue structure for approval	Ziad Hossam	23 Sep 2026
Give hosting and domain access	TH Marble team	24 Sep 2026