



Project kick-off

The plan we agreed on the kick-off call. Please check it and reply with any corrections within 5 business days.

PROJECT	KICK-OFF DATE	LAUNCH TARGET	APPROVER
[PROJECT NAME]	[DATE]	[DATE]	[NAME]

Goals and how we measure them

GOAL	HOW WE WILL KNOW
[Goal]	[Metric or test]
[Goal]	[Metric or test]
[Goal]	[Metric or test]

Audience

[Who uses this product, what they need to do, and on which devices]

Scope recap

Included

- [Feature or page]
- [Feature or page]
- [Feature or page]
- [Feature or page]

Not included

- Copywriting and photography, unless listed above
- Domain, hosting and third-party subscription fees
- Ongoing maintenance after the support period

Milestones

MILESTONE	TARGET DATE	YOUR ACTION
Content and access received	[Date]	Send items from the welcome pack
Design ready for review	[Date]	Review and send one list of changes

Design approved	[Date]	Approve, mid-project payment due
Preview link ready	[Date]	Test and send one list of changes
Launch	[Date]	Final approval and payment

Roles

PERSON	ROLE	RESPONSIBLE FOR
[Name]	Client approver	Content, feedback, final decisions
Ziad Hossam	Lead engineer	Design, development, testing, launch

Assumptions and risks

- Content arrives by the date above. Late content moves the launch date by the same number of days.
- Third-party services (payment gateways, APIs) work as their documentation describes.
- [Project-specific risk and how we will handle it]

Action items

ACTION	OWNER	DUE
[Action]	[Name]	[Date]
[Action]	[Name]	[Date]

AGREED BY THE CLIENT

[Client name]

Name, signature and date

PREPARED BY

Ziad Hossam Ibrahim

Name, signature and date